

SE-LAB2-JIRA

PES1UG24AM916

SANJANA V SHASTRY

AIML G

EPICS & USER STORIES

Epic 1 — Animal Medical Intake & Availability Tracking



Description

Enables staff to log medical intake and keep animal availability status accurate.

Child work items



100% Done

Work	Priority	Sto...	Assignee	Status
☒ SP-3 Story 1.2: Auto-Update Availability Status	 High	2	 Unassigned	Done 
☒ SP-2 Story 1.1: Log Medical Intake	 High	5	 Unassigned	Done 

Spaces /  SanjanaS-pes1ug24am9... /  SP-4

Epic 2: Adoption Application Management



Description

Enables applicants to submit adoption applications and staff to review, approve, or reject them.

Child work items



60% Done

Work	Priority	Sto...	Assignee	Status
☒ SP-9 Story 2.5: Flag for Home Visit	 Medium	3	 Unassigned	In Progress 
☒ SP-7 Story 2.3: Approve Application	 High	2	 Unassigned	In Progress 
☒ SP-5 Story 2.1: Submit Adoption Application	 High	3	 Unassigned	Done 
☒ SP-8 Story 2.4: Reject Application	 Medium	2	 Unassigned	Done 
☒ SP-6 Story 2.2: Review Application	 High	5	 Unassigned	Done 

Linked work items

Add linked work item

Epic 3 — Foster Placement Scheduling



Description

Enables foster coordinators to schedule and track foster placement timelines for rescued animals.

Child work items



0% Done

Work	Priority	Sto...	Assignee	Status
☒ SP-11 Story 3.1: Schedule Foster Start Date	Medium	3	 Unassigned	To Do ▾
☒ SP-12 Story 3.2: Reject Invalid Start Dates	Low	1	 Unassigned	To Do ▾

Linked work items

Add linked work item

Confluence content



 Project plan

[Try template](#)

 SP-13



Epic 4 — Pet Search & Discovery

To Do ▾  Agents    Improve Epic ... +

Description

Enables applicants to search and filter available animals quickly, while keeping sensitive data protected.

Child work items




0% Done

Work	Pri...	Stor...	As...	Status
☒ SP-15 Story 4.2: Fast Search Response	 H	8	 U	To Do ▾
☒ SP-16 Story 4.3: Restrict Access to Sensitive Data	 H	5	 U	To Do ▾
☒ SP-14 Story 4.1: Filter Available Animals	Medium	5	 U	To Do ▾


Linked work items

Add linked work item


JIRA BACKLOG WITH EPICS AND STORYPOINTS FOR USER STORIES



ACTIVE SPRINT 1




ACTIVE SPRINT 2



BURNDOWN CHARTS





REFLECTION ANSWERS

1. Did your estimations reflect the actual effort?

Mostly yes, story points were assigned using the Fibonacci scale based on perceived complexity (e.g. "Fast Search Response" at 8 points reflected its performance/NFR complexity, while "Reject Invalid Start Dates" at 1 point reflected a simple validation rule). Since this was a simulated sprint rather than actual development, the estimates weren't tested against real implementation time, so their accuracy is more theoretical than proven. A real team would only know for sure after completing the work and comparing to the original estimate.

2. Was your backlog well-prioritized?

The backlog was prioritized by mapping directly to the original requirement priorities (High/Medium/Low from the FR/NFR table). For example, medical intake and adoption application handling were marked High since they're core to the system's function, while foster placement scheduling was Medium as a secondary workflow. This meant Sprint 1 naturally picked up the higher-priority Epics (1 and 2) first, which is the intended outcome of good prioritization.

3. How did your simulated sprint align with your plan?

The plan was to split work evenly (6 stories per sprint), but after completing Sprint 1, two stories were still open when the sprint ended and had to roll over. This is a realistic Agile outcome, not every sprint finishes 100% of committed work, and the leftover items were folded into Sprint 2 alongside new stories, which meant Sprint 2 ended up carrying a mixed load of Epic 1/2 leftovers and Epic 3/4 work.

4. What insights did the burndown chart give about your team's capacity?

Because both sprints were simulated and completed within minutes rather than over the actual 1-week timebox, Jira didn't have enough elapsed time to log daily snapshots of remaining work — the chart only shows the starting point (19 story points for Sprint 1, 15 for Sprint 2) against the ideal guideline, without a real red trend line showing day-by-day progress. In a real sprint, this chart would reveal whether the team is pacing ahead of, on, or behind the guideline throughout the week; here, the main insight is more about the tool itself. Burndown charts are only meaningful when work is logged and tracked over the actual sprint duration, not when a sprint is opened and closed in a single sitting. It's a useful reminder that the simulation format of this lab (compressing a week into a moment) limits how much real capacity insight the chart can offer, compared to how it would function in an actual ongoing project.